Ripe & Ready Studies and Projects Update — November 2009

CHEHALIS

RIVER BASIN

FLOOD AUTHORITY
Study Description Status
Upstream Storage Assisting Lewis County PUD evaluation of water | Proceeding via interlocal agreement with Lewis County
Phase 2 Feasibility storage facilities on the upper Chehalis River. PUD. Subcommittee briefed by PUD on November 12.
Study
Skookumchuck Dam Conduct a feasibility study to determine if some | TransAlta is discussing alternatives with the Corps.
Modification modification can allow for faster drawdown of
Feasibility the reservoir during flood events.
Early Warning Work with emergency management staff of local | Proceeding via WEST Consulting. WEST is scheduling
Program jurisdictions to design and implement a system to | meetings with emergency management staff.

successfully warn citizens in advance of an
anticipated flood event.

Ecosystem Services

Conduct an economic analysis to value flood
protection and other ecosystem services in the
basin to help select projects.

Proceeding via Earth Economics. An update is
tentatively scheduled for the December Flood Authority
work session.

Lower-basin Hydraulic
Model

Develop a model for the basin below Grand
Mound to provide consistent information with the
upper-basin model.

ESA Adolfson is coordinating with FEMA on potential
partnership. Scoping meetings are expected to be held
in January.

Seamless LiDAR

Fill gaps in basin LiIDAR information to provide
consistent topographical information for
modeling and analysis.

Proceeding via Lewis County.

Decision Support Tool
(DST)

Support USGS in developing a tool to accurately
predict runoff in the basin.

The Corps is working with USGS to incorporate the
Decision Support Tool into the General Investigation.

Related Efforts

General Investigation
(GI)

Participate in an effort to study and develop
projects for ecosystem restoration and flood
control in the Chehalis basin.

The Board Advisory Committee and ESA Adolfson are
representing the Flood Authority in a work group for
development of the Project Management Plan.




